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Scope
 SRM Provides

– Storage Access and Management
– Data Movement and Bandwidth Scheduling

 SRM Depends on:
– dCache Storage Element
– Site Authorization and Authentication
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Objectives
 Provision of support and continuous improvements of the dCache srm

v1 already in production use by US-CMS, and various other sites
participating in building US-CMS Software and computing project
including palliatives to support integration of the experiment.

 Development of SRM V2 client and server in order to satisfy the
emerging needs of Fermilab and LHC experiments in Grid Enabled
Storage, features need to be delivered ahead of, or in tandem with,
other SRM implementations.

 Participation in SRM Collaboration to develop SRM v3 standard, which
would resolve all the issues and defects in srm V2, help develop a
world class specification which will lead to wider acceptance of SRM as
standard grid interface to a storage on the Grid.

 Participation in collaboration with DESY, Vanderbilt University and any
other organization willing to contribute to the development of dCache
and SRM for the mutual benefits of all participating parties.

 Development of OSG Storage Element
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Stakeholders

 Stakeholders:
– US-CMS
– OSG
– Potentially Trex, other experiments
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Milestones

 Milestones (SRM V2 development related):
– SRM V2 Initial Version. SRM V2 client prototype -January

15, 2006
– SRM V2 Production Deployment, demonstrated SRM V2

compatibility with Castor SRM
– SRM V2 Explicit Space Reservation
– SRM V2 Implementation complete

 Milestones (OSG )
– Srmcp a part of standard OSG Software Distribution System
– dCache a documented and supported OSG Grid Storage

Element
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Effort Plans
Budget/Effort Categories Budgeted Effort (FTE-years) 

SRM v1 improvements 0.5 person x 12 months = 0.5 FTE 

SRM v2 Development and 

Deployment 
1.5 person x 12 months = 1.5 FTE 

SRM support 1 person x 12 hours per week x 1 year = 0.3 FTE 

Collaborations 1 person x 12 hours per week x 1 year = 0.3 FTE 

Project management and training 1 person x 8 hours per week x 1 year = 0.2 FTE 

New issues 0.5 person x 12 months = 0.5 FTE 
 

Initial Budget Request:

 New Tasks:
– OSG Storage Element Development and Support: 0.5 FTE
– CMS dCache T1/T2 Support: 0.5 FTE
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Plans
 Improvement  of CMS SRM and dCache

Support is a highest priority
 Continuous SRM V1 improvements and bug

fixes
 Initial SRM v2 implementation by Jan 15,

2006
 Global Space Reservation
 More active participation in SRM V3 definition
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Issues
CMS Support needs more formalization
Uncertainty  with architecture of Global

Space Reservation
Compatibility between implementations
Scalability
 Lack of effort
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Resources
 http://srm.fnal.gov


